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News & Announcements 
 

The project will be constructed in 5 phases.   

- Final deadline for this project has been                     

extended to November 5, 2013. 

 Phase I-2011 
 Milling and preliminary paving. (West to  

East)                                   -COMPLETE 
 Construction of new ramps at Poplar 

Avenue on the east side of I-240. -25% 
 Construction of wall foundations on east 

side of I-240                               -65% 
 Construction of one new lane of I-240 on 

east side.                                    -25% 

 Phase II-2012 
 Construction of new ramps at Poplar 

Avenue on west side of I-240.      -0% 
 Construction of retaining walls on west 

side of I-240.                              -10% 
 Construction of one new lane of I-240 on 

west side.                                   -10% 

 Phase III-2012  
 Repair of east and west bound bridges 

over I-240.                                 -0% 
 Phase IV-2012 

 Modify median barrier rail.           -0% 
 Phase V-2013 

 Overlay I-240. (Final paving)       -0% 

 

News & Announcements 
 

-Lane Closures on I-240   

Lane Clo 
- No mainline closures are scheduled with the 

exception of emergency repair of safety 
items.   

 
-Installation of drainage structures on the east 

bound side is still in progress, and 
installation of retaining walls #2 (Rt of 
Poplar Ave. Ramp 15B), #3 (North of Poplar 

Ave WB Bridge), #4 (I-240 EB Ramp from 
Poplar Ave WB to 1st Evangelical Church), 
#5 (1000 ft south of Shady Grove Rd), #6 
(South next to Shady Grove Road, and #7 
(Shady Grove Rd to Walnut Grove) has 
begun. In addition relocation of 
underground ITS system has begun on the 

west side south of Shady Grove. 
 
-Memphis police are on the project during the 

day to enforce the 45 mph.   
 
-The speed limit is STILL reduced to 45 mph.  

This lowered speed limit applies to the 
entire project from day one of construction 
through the completion of the entire 
project.     

 
- Survey crews are working throughout the 

project.  This type of work requires crews to 

work all over the site and stop & work along 
the roadway to collect data. 

 

-Barrier rails have been place in the outside 

shoulder lane to begin construction on the 
new additional lanes and walls on the 
eastbound & westbound side of I-240. 
Crews will be entering and exiting the 
interstate at all times of the day to work on 
the construction of this new lane and walls. 
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Construction News & Schedule 
 

- Installation of retaining walls #2, #3, #4, #5, 
#6, and #7 has begun at stated locations, 
as well as noise abatement wall one south 
of Shady Grove Rd.   

 
-Columns to receive noise abatement panels on 

top of retaining wall #5 (1000 Ft south of 
Shady Grove Rd). 

 

12/1/12- 1/1/13 
Pipe crews will be installing permanent drainage 

structures from west bound Poplar Ave. north to 
Walnut Grove. Installation of retaining walls on 
the east bound side of the interstate from Poplar 
Ave. north will proceed. Installation of retaining 
wall 8 on the west side north of Walnut Grove Rd 
and Wall 11 on the west side north of Poplar Ave 
west bound will begin. Installation of noise 
abatement walls on the east bound side will 
proceed from Walnut Grove Road south bound.   

1/1/13 – 2/1/13 
Pipe crews will be installing permanent drainage 

structures from west bound Poplar Ave. north to 
Walnut Grove. Installation of retaining walls on 
both sides of the interstate from Poplar Ave. 
north will proceed. Installation of noise 
abatement walls on the east bound side will 
proceed from Shady Grove Road south bound. 

   2/1/13 – 3/1/13 
Pipe crews will be installing permanent drainage 

structures from west bound Poplar Ave. north to 
Walnut Grove. Installation of retaining walls on 
both sides of the interstate from Poplar Ave. 
north will proceed. Installation of noise 
abatement walls on the east bound side will 
proceed from Shady Grove Road south bound. 

 
 
 
 
 
 
 
 
 
 
 
 
 

Construction News & Schedule 
 
-For 2011 all construction activity was focused on 
the east side of I-240.  Below is a list of items that 
were constructed through 2011.  

 Milling & Paving 
 Detention basin on the west side north of 

Poplar Ave 
 Clearing vegetation off the east side from 

Poplar Ave to Shady Grove Rd. 
 
-For 2012 all construction activity was focused on 
the east side of I-240.  Below is a list of items 

constructed through 2012. 
 Wall 1 100% Complete. South of Park Ave. 

 Wall 2- 80% Complete. Wall lacks “soil 
nail” component of wall replacing bridge 
abutment under Poplar Ave EB and coping. 

 Wall 3- 90% Complete. Wall lacks “soil nail 
component of wall replacing abutment 

under Poplar Ave WB and coping. 
 Wall 4- 60% Complete. 
 Wall 5- 100% Complete. 
 Wall 6- 95% Complete. Wall lacks coping. 
 Wall 7- 50% Complete. 
 Noise Abatement Wall 1 South of Shady 

Grove Rd 15% Complete 

 Noise Abatement Wall 2 South of Walnut 
Grove Rd 15% Complete 

 High Mast Lighting Installation 85% 
Complete 

 

-For 2013 all construction activity will be focused 
on completing project.  Below is a list of items to 
be constructed through 2013. 

 Complete median barrier. 
 Lay finished surface mix over the entire 

project. 

 Walls  
 Ramps at Poplar Ave. 
 Additional east and west outside lane  
 Bridge deck repair east & west bound. 
 Modify existing median barrier. 
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Construction Information 
 
 

-Click the following TDOT links for updated lane 
closures related to the I-240 widening project. 
 

http://news.tennesseeanytime.org/taxonomy/term/71 

http://m.tdot.tn.gov/SmartWay/SelectInfo.aspx?Region=4 

 

 

 

Contact Information 
 

 
 

 Nichole Lawrence, Region 4 Community 
Relations Officer 
300 Benchmark Place 

Jackson, TN 38301 
1-731-935-0318 
Nichole.Lawrence@tn.gov 
 

 
 Richard Adkisson, Construction 

300 Benchmark Place 
Jackson, TN 38301 
Richard.Adkisson@tn.gov 
 

 
 

 Patrick Smith, Project Engineer 

2650 Thousand Oaks Boulevard,  
Suite 3200 
Memphis, TN 38118 
1-901-683-3900 

PSmith@ssr-inc.com 
 
 Mitch Berryman, Site Project Manager 

2650 Thousand Oaks Boulevard,  
Suite 3200 
Memphis, TN 38118 

1-901-254-9822 
MBerryman@ssr-inc.com 
 

 Alex Ray, Construction Manager 
2650 Thousand Oaks Boulevard,  

Suite 3200 
Memphis, TN 38118 

1-901-683-3900 
ARay@ssr-inc.com 
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